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200 Broadway . Completion

Combe Fill South
New York, NY 10007 Waeston Solutions; Inc.
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Purpose: TDD Initiation Period: Option Period 1
: Start Date:12/13/2010
Estimated Completion Date:06/30/2011
’ : Actual Completion Date 05/18/2012
Project/Site Name: Combe Fill South - Activity:
Project Address: Parker Road :
County: Morris
City, State Zip: Chester Township, New Jersey 07930
S8ID: 56 CERCLIS: NJD094966611

T LOE]
+$0.00 : . - 8000
($84,797.53) . (683.3)

Description of Activities Performed:
'On December 13, 2010, RST 2 received and processed the TDD for the assignment. The
assignment required the initiation of a Removal Assessment at the Site. On December
29, 2010, RST 2 met with the OSC to discuss the scope of work for the assignment. It
was determined that approximately 250 potable watér samples would be collected from
185 residences beginning tentatively on January 18, 2010. The OSC requested that the
potable water samples be submitted for TCL VOC, including 1,4-dioxane analysis.

On January 3, 2011, RST 2 submitted the submitted the Analytical Request and CLP
Request forms to cover the requested potable water sampling event. In addition, RST 2
submitted the draft and final versions of the Site-Specific HASP and UFP QAPP to the
OSC’s for review and approval, respectively.

On January 18 through 27, 2011, RST 2 mobilized to the Site to conduct the potable
water sampling event. As part of the potable water sampling event RST 2 collected
approximately 212 potable water samples from 167 properties surrounding the Combe
Fill South Landfill. -The potable water samples were submitted to a CLP laboratory for
TCL VOC and 1,4-dioxane analyses. In addition, certain samples were also submitted to
the EPA DESA laboratory for bromide, hardness, manganese, and iron analyses. Samples
were shipped to their respectlve laboratories on January 18,19, 20, 21, 25,.26, 27, and 28,
2011.

On February 1, 2011, RST 2 submitted the CLP Trip Report to the EPA CLP Coordinator

and the OSC’s. The CLP Trip Report summarized the samples collécted as part of the

on-site potable water sampling event which were submitted through the CLP program. In

addition, RST 2 received the preliminary analytical data from the January, 2011 sampling

event which was summarized and submitted to the OSC’s for review. Furthermore, RST

2 created several maps which plotted the analytical data results which were submitted to
- the OSC’s for review.




On March 24, 2011, RST 2 submitted the Draft Potable Water Sampling Trip Report to
the OSC for review. The report summarized the sampling activities conducted at the Site
in January 2011. '

On June 8, 2011, RST 2 submitted the submitted the Analytical Request and CLP
Request forms to cover the requested potable water sampling event. In addition, RST 2
submitted the draft and final versions of the Site:Specific HASP and UFP QAPP to the
OSC for review and approval, respectively.

On June 20 through 24, 2011, RST 2 mobilized to the Site to conduct the additional
potable water sampling event. As part of the additional potable water sampling event,
RST 2 collected 75 potable water samples from approximately 53 properties surrounding
the Combe Fill South Landfill. The potable water samples were submitted to a CLP
laboratory for TCL VOC and 1,4-dioxane analyses. In addition, the samples were
submitted to an RST 2-procured laboratory fOr formaldehyde analysis. :

On June 27, 2011, RST 2 submitted the CLP Trip Report to the EPA CLP Coordinator
and the OSC. RST 2 also prepared the AOC for the TDD.
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